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Weekly Construction Update 
 
 
 
 
Work Completed: January 22 – January 28, 2009 

  
• Completed decommissioning activities at Staging Area 4N. 
• Completed loading and transporting construction materials associated with Staging 

Area 4N decommissioning activities to Allied Waste’s C&C Landfill and Ottawa County 
Farms Landfill. 

• Continued decommissioning the WCS. 
• Continued removal of the Phase 2 Cofferdam. 

 
 

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities 

Date 
Estimated 
Quantity 

TSCA-material 
(cubic yards) 

Number of 
Truck Loads 

TSCA-material 

Estimated 
Quantity 

Non-TSCA 
material 

(cubic yards) 

Number of 
Truck Loads 
Non-TSCA 

material 

Weekly Total 0 0 1,855 53 
2008 Total 17,920 512 71,680 2,048 

Project Total 
to Date 20,930 598 107,695 3,077 

 
Note: All values are unofficial, estimated quantities, subject to revision/verification. 

 
Work Planned: January 29 – February 4, 2009 

• Continue decommissioning the WCS, including removing remaining steel sheeting. 
• Complete removing the Phase 2 Cofferdam. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed  below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 

 

 

 

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through 
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase 
added each week reflected only additional TSCA material removed, rather than total volume removed to date. 
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total 
cumulative volume removed in the 2008 construction season. 
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 Kalamazoo River Study Group 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Removal Progress
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Notes: 

For Areas where 
removal is less than 
100% complete, the 
data point shown is an 
estimate based on area 
and volume 
considerations. 

‘Complete’ is defined 
as removal of all 
targeted materials as 
detailed in the Plainwell 
TCRA Design Report. 
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Health & Safety Update 

• 2 Loss Prevention Observations (LPOs) were completed during this period.  
A total of 290 LPOs have been completed for the project to date. 

 

Weather Summary  

 

 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 

Testing Performed this Week?  No   Yes  
Exceedances? N/A   No   Yes   If yes, explain:  

 
Dewatering System Discharge Monitoring: 

Discharge Flow: 0 gallons  
Testing Performed this Week?  No   Yes  
Exceedances?  N/A   No   Yes   If yes, explain:  

 
Excavation Verification Sampling: 

Testing Performed this Week?   No  Yes    
Cleanup Standard Achieved?  N/A   Yes    No   If no, explain:  

 
 

Issues Encountered/Solutions Advanced 

• None 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Equipment on Site 
 
 
Equipment 1/22/09 1/23/09 1/24/09 1/25/09 1/26/09 1/27/09 1/28/09 
Komatsu PC-300 Excavator 1 1 1 1 1 1 1 
Komatsu PC-300 HD Long Reach - - - - - - - 
Komatsu PC-400 Excavator 1 1 1 1 1 1 1 
John Deere JD-50 Mini-Excavator - - - - - - - 
John Deere JD-450 Dozer - - - - - - - 
John Deere JD-700 Dozer - - - - - - - 
Komatsu D51 Dozer 1 1 1 1 1 1 1 
Komatsu D61 Dozer - - - - - - - 
Hitatchi 270 Excavator(King) - - - - - - - 
Volvo P-180 Loader 1 1 1 1 1 1 1 
Komatsu 380 loader - - - - - - - 
CAT 328 Loader (King) 1 1 1 1 1 1 1 
FAVCO 40-ton Crane 1 1 1 1 1 1 1 
40’ Self Propelled Work Barge  - - - - - - - 
American 80-ton Crane (King) 1 1 1 1 1 1 1 
2,000 Gallon Water Truck 1 1 1 1 1 1 1 
Smooth Drum Roller - - - - - - - 
John Deere Skidsteer 1 1 1 1 1 1 1 
Vermeer Chipper - - - - - - - 
Komatsu 400 Articulating Dump 
Truck 1 1 1 - - - - 
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Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 

Personnel, Regulatory Staff, and Visitors on Site 
 
Individual/Affiliation 1/22/09 1/23/09 1/24/09 1/25/09 1/26/09 1/27/09 1/28/09 

Terra Contracting Staff 8 8 8  6 6  6 
Jim Saric/USEPA        
Charles Roth/USEPA        
Sam Borries/USEPA        
Mike Ribordy/USEPA OSC        
Karl Gustavson/US ARMY ERDC        
Paul Bucholtz/MDEQ        
Judith Gapp/MDEQ        
Todd Goeks/NOAA        
John Lerg/MDNR        
Sara Shaffer/MDNR        
Lisa Williams/USFWS        
Weston Contractors        
CDM Contractors        
Chase Fortenberry/KRSG        
Mark Brown/KRSG        
David Guier/KRSG        
Gary Griffin/KRSG        
Chuck Barnes/ARCADIS        
Steve Garbaciak/ARCADIS         
Anthony Esposito/ARCADIS        
Mike Erickson/ARCADIS        
Scott Harcus/ARCADIS         
Matt Bowman/ARCADIS         
EJ Suardini/ARCADIS       X  
Mike Kohagen/ARCADIS X X X  X X X 
Michelle Rumler/ARCADIS X X      
Joe Willoughby/ARCADIS X X   X X X 
Tom O’Rourke/ARCADIS        
Nick Harmer/ARCADIS         
MDEQ Sample Team        
        
Other Subcontractors (Specify)        
King Co. 6 4   6 6 6 
JF New        
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Photos from January 22 – January 28, 2009 
 

 
Decommissioning Staging Area 4N. 

  

 
  Removing steel sheeting from the Phase 2 

Cofferdam. 
 

 
Loading material for disposal at Staging Area 4N.  

 
Developing equipment access to facilitate WCS 

cutoff wall sheeting removal. 
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Targeted Removal Areas – Former Plainwell Impoundment 
 

 
 

Notes: 

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and 
final boundaries of removal areas will be determined at the time of construction. 

 


